

Men's Homelessness Committee Workplan 2021			
Steps	Date	Item / Task	Status
Step 1	July 22 Inaugural meeting	Establishment of Men's Homelessness Committee	Completed.
Step 2	Sept. 20 Inaugural meetings	Sub-committee task groups formed. <ul style="list-style-type: none"> - Real Estate - Funding & External Liaisons 	Initial subcommittee meetings on Sept. 20
Step 3	Sept. 22 meeting	Meet with County Staff to review current status of men's homelessness in Orangeville and Dufferin County <i>(Phase I of Council approved mandate - Goals and Objectives)</i>	Carol Barber to attend committee meeting on Sept. 22
Step 4	Sept.17 launch	University of Guelph Needs Assessment / Data collection <i>(Phase I of Council approved mandate – goals and objectives)</i>	Survey launch Sept. 17-Oct 1
Step 5	On-going	Short-term financial support for Men's Shelters, i.e. Choices Shelter	Funding Sub-Committee task <ul style="list-style-type: none"> - fundraising at Farmer's Market Sept. 11 - other potential funding options to assist
Step 6	Nov. 30 Tentative	Evaluate completed U of G Needs Assessment and formulate long-term recommendations <i>(Phase II of Council approved mandate – goals and objectives)</i> <ul style="list-style-type: none"> - Sustainable Funding - Location / Real Estate 	U of G Needs Assessment Report presented to the committee at the end of November.
Step 7	Dec./ Jan.	Report to Council with results of the Needs Assessment and recommendations regarding next steps <i>(Phase II of Council approved mandate)</i>	Strive for Dec. 6 Council meeting – report submission deadline Nov. 22